AGENDA ITEM # E.4 FIRE PROTECTION AND EMS CONTRACTED SERVICES - NO ACTION REQUIRED

This brief is being provided to inform the board, staff and public of the details of an agenda item that
requires no action from the board. The President of the Board will provide board members, staff, and
the public the opportunity to ask questions about this topic when this agenda item is announced.

Date: July 10, 2022
Originator: Cary Curtis

Agenda Topic Title: Fire Protection Committee — Fire Protection and EMS Contract

Purpose of Brief: Inform the board on the status of the district’s fire protection and EMS contract

Supporting Documents Included: No
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1. Agenda Topic Brief or Update:  This update is informational only. As per the board’s request, a
request for proposal was developed by the Committee and sent to Beckwourth Fire Protection
District and Graeagle Fire. The Committee will bring back to the board for their review any
proposals received with a comparison of services and cost structure. Below is the timeline for the
RFP:

DATE MILESTONE

June 30, 2022 RFP issued

Submit questions to:

July 12, 2022 Info.gmcsd@gmail.com

Subject line: GMCSD Fire RFP

July 15, 2022 Question response deadline date

July 26, 2022 Proposal deadline date

Special Meeting - August GMCSD Board meeting. August date TBD
August 10, 2022 Enter Negotiations Period

August 17, 2022 Anticipated award date — if award is made

November 17, 2022 Contract Start Date if Awarded
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2. Anticipated Impacts to the District - (Consider financial impact, change in procedures, customer,
and staff communication): A status check on available services and SLA’s along with contract costs
from other agencies.

3. Anticipated Impacts to the Customer — Standby, Residential, Commercial: Possible improvement in
services.

4. Next Steps for this Topic: Pending receipt of completed RFP’s, schedule a Special Meeting in August
to review. Meeting date TBD.




