                       Gold Mountain CSD Field Report

                   For work done in June 2020

                          By Skyler Allingham
   Water Distribution System:
· Booster Station#1
During the week of the 20th a new access road will be installed by McGarr Excavation at Booster Station #1.  There is a cross connection between the Golf course irrigation system and the CSD potable water system. The cross connection will be disconnected, and the two systems separated just outside the building to prevent contamination. 
· Well #29
The Well #29 air problem has been determined to be coming from the aquifer and this is continually causing cloudy water. For this reason, we are taking Well #29 offline. The cloudy water in the system has no health impact. Working with Shaw Engineering and Plumas Geo-Hydrology we have found a solution to off gas the water, adding a 14000 gal water tank at #29 and a booster pump to inject the water into the system.
· The Air relief valve project or A.R.V.P.
Night Hawk and Double Eagle A.R.V’s have been repaired. We found the missing  inoperative ARV on Eagle Nest. For the rest of the system we will look for and fix or replace the broken ones and add goose necks in entire water system to prevent contamination.
· New Water Wells Update #36 & #37 
Well 36 - Sunburst. Casing and seal have been completed. Well is capped. Nakoma Staff will be returning the access road to its natural state with CSD supervision.
    Well 37 - Deer Trail.  Casing and seal have been completed. The next step is to

      install the utility lines and build the pump building. 
· Well 17 Building maintenance and Bird Damage
The Building is currently infested with carpenter ants, yellow jackets, and  birds. We have started residing the building with concrete siding which
should prevent further weathering and pest damage. 

Sewer Transmission System:
· Septic tank inspection program for 2020 is moving along slowly.

All Sewer control panel have been moved outside of houses. 

Two new Leach Field monitoring wells have been installed, one at each leach field.

High Elevation Storage Tank 72k gals.
Lot 348 has been identified as a suitable site for the high elevation storage tank. This site differs from the master plan which has the tank located at the top of Eagles Nest.
This location would not be able to serve Eagles Nest but with the current population of 2 homes Pump Station #7 can handle at least a half dozen more homes before any up grades are needed. By installing a fire hydrant with the new tank, this would give the upper most property’s more suitable fire flow as well as provide more storage for pump station 5 & 6 and decreasing cycling times.
